
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:16 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 593 Date: 21-Aug-2014 Thursday

Approved Date:

Shift Hours: 08:00 am 10:00 pm Break: 6:00 Over Time:

Const Calendar Day: 808

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

Weekly safety meeting 0800-0900. Track progress of ABF CCO 96 work on the west cable loop at the W2
pier cap. Misc MEP paperwork and write diaries.

Bid Item: 001 0-FSW-EFA.096CCO-096 Field Site Work

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR MICHAEL DRAPERIronworker 3.00 2.00 0.00 5.00

JNM DONALD PLUMBIronworker 5.00 0.00 0.00 5.00

GEN AARON KENTIronworker 5.00 0.00 0.00 5.00

JNM PAUL FAMBRINIIronworker 5.00 0.00 0.00 5.00

Diary: Dispute

West Loop Cable Hand Ropes

The ABF crew spent the shift installing the cable band drop plates for lowering the hand ropes. The hand
rope were directed to be lowered because they were in conflict with the dehumidfication system ductwork.

The crew used a 125' Manlift to access the cable bands on the south side of the jacking saddle. In
addition, the crew used a crew truck.

001 0-FSW-EFA.096

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Diary: Dispute

Mechanical Change of

The FWS crew spent 3 hours to mobilize to and from the bridge. The liability for the CCO 367 work for
this shift is in dispute. If the Contractor is determined to be liable, mobilization will be paid under CCO
354, in addition to the 12% hourly shift differential and the 8th hour of pay for 7 hours of work per the
pipefitter's union agreement. The three crew trucks will also be paid under CCO 354.

If the Department is determined to be liable, mobilization and the crew trucks will be paid under CCO 367
for this shift.

001 0-FWS-ELS.354
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 593 Date: 21-Aug-2014 Thursday

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354.

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew went on shift at Pier 7 at 2000 on August 21, 2014, then mobilzed to the bridge, arriving in
the lane closure of the #1 lane of the WB bridge at 2245. The crew spent the shift completing the CCO
367 work as directed in the response to RFI 3688.

The crew completed this work, then demobilzed back to Pier 7, going off shift at 0300 on August 22, 2014.

001 0-PCR-EFA.367

Page 2 of 2ddrRptbyBidItem


